

LINTON PRIMARY SCHOOL ACCESSIBILITY IMPROVEMENT PLAN – 2016 /17

URGENT\PRIORITY

Project Title	Description of Project	Estimated Cost	Timescale	Date Completed
School Reorganisation	To relocate EYFS pupils to Class 1, KS1 pupils to Class 2 and KS2 pupils to the nurture and conference rooms	£500	Summer 2016	Summer 2016
WiFi Access to all rooms	To provide wi-fi to nurture and conference rooms to enable them to be used as classrooms.	£3,000	Spring 2016	£6,785
Sensory Improvements	To ensure classroom environment support pupils with sensory needs and ASD. Each classroom to have work station with minimal distraction.	Nil	Summer 2016	Class 2 - Sept 15 EYFS Sept 16
Accessible toilet	To provide an accessible toilet for children and adult users on the ground floor of the building.	£10,000	Summer 2017	
Accessible Information	To ensure that school users and those who seek information from school are aware that alternative formats are available – including e-mail. Offer Dyslexic view for website.	£100	Summer 2017	
Supportive IT for Writers	To provide i-pad and assistive writing app for pupils who have difficulty with literacy or writing. Training for staff.	£70	Spring 2016	Feb 16

ACCESSIBILITY IMPROVEMENT PLAN – MEDIUM PRIORITY (3 Years)

Project Title	Description of Project	Estimated Cost	Timescale	Date Completed
Corridor Storage	To fit storage cupboards to the link corridor to enable area resources to be accessible and to be kept clear. To create an area within this for SEN resources.	£5,000	Summer 2019	
Car park resurface	Resurface car park at front of school. Mark all car parking areas with parking bays. Create a designated accessible car parking space in each car park.	£10,000	Summer 2018	
Ramped access to front of school	Create access for wheelchair users to the front of the building.	£2,000	Summer 2018	
Create Class 1 from 2 rooms		£10,000	Summer 2018	

ACCESSIBILITY IMPROVEMENT PLAN – LOW PRIORITY (5 Years plus)

Project Title	Description of Project	Estimated Cost	Timescale	Date Completed
Ground Floor reception office	Convert Caretaker's storeroom to ground floor office and first point of entry to school. New secure doorway and entrance. New Office area. Area needs to be heated, internet capability, power and linked to the alarm system.	£20,000	Summer 20	
Accessible stairs	Ensure that users who have mobility difficulties or are wheelchair users can access stairs. If any pupil was to be admitted to school prior to this date then this would become urgent priority with support from the Local Authority.	£10,000	Summer 20	